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Core CMS Program — RFI Detail Assessment

What have we done

B Targeted 17 vendors for response to RFI.

B 15 vendors submitted RFls.

B 11 vendors were assessed initially based on their submission of a germane
response to the RFI.

B Detail assessment focuses on 8 vendors.

What did we learn

B Early findings show (From a court business perspective)
o Observation: Half the vendors that submitted a response show
promise toward being able to support the Washington State Courts.
0 Observation: Products in the mix demonstrate some form of
support for both resource management and probation.
o0 Observation: At least one product may be mature enough for
consideration in supporting the needs for the Appellate Court.

B Early findings show (From an agency technical perspective)

o0 Observation: Most of the vendors that submitted a response
demonstrate capable technology platforms that may align with
overall strategies to meet the near and long term needs of
Washington State Courts.

Next Key Steps

B Follow-up with key vendors to address points of clarity on their responses by
business and technical area.
B Hold product demonstrations to better understand vendor capabilities and
further clarify what products can and can’t do.
B Draft final executive summary with recommendations based on addressing
support for:
0 CMS - statewide

0 Appellate Courts
0 Resource Management
o Probation
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